APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Logan Street/Southlawn Drive/Southlawn Circle Design
city of Contractor: Civil Design Advantage
S A 1 ]{C 11 y Address: 3405 SE Crossroads Drive, Suite G, Grimes, IA 50111
bringing it all together Finance Budget Code: 963.3963.4210 Finance Project Code: 963.4210
Vendor Project or Invoice #: PO #
Original Contract Date: March 1, 2010 Vendor # 2407
Date of Council Meeting October 18, 2010 PAYMENT REQUEST # 5

PAYMENT PERIOD: From:

Contract Summary
Original Contract Amount: $ 97,527.00

Net change by Change Orders: $ =

Contract Amount to Date: (line 1 + 2)

Total completed and stored to date: $ 56,125.73

Retainage: % of Completed Work:  $ -

Total Earned less Retainage:

Less previous applications for payment:
SUBTOTAL

OTHER CHARGES (Please attach an itemized list)
CURRENT PAYMENT DUE

Balance to finish, including retainage:

Contract Time Remaining (If applicable) -

through: 10/03/10
97,527.00
56,125.73
41,843.23
$ 14,282.50
$ -
$ 14,282.50
41,401.27

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature Date

Engmeer/ onsultant Approval 7 Civil ,D.esngn Advantage
Firm m
ﬂ\«k\‘ \k \Q / D= & 'j - A0

ngna:ure Date
City of AnkenyLStaﬁ‘ Approval

Signature Date
Submit to:
Email: Phone: Fax:

Date Printed: 10/6/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amount

1 4/9/2010 & 7,835.00
1 4/9/2010 S 3,246.00
1 4/9/2010 $ 2,458.50
2 5/14/2010 > 9,443.50
2 5/14/2010 > 611.00
2 5/14/2010 $ 1,468.50
3 6/10/2010 $ 7,569.13
3 6/10/2010 $ 2,358.00
4 7/13/2010 $ 6,436.60
4 7/13/2010 $ 417.00
5 10/6/2010 § 11,568.00
5 10/6/2010 $ 2,714.50
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Please update Payment Application Sheet

$

Record of Change Orders

# Date

Amount
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TOTAL

Contract Time Remaining:

# Date Amount
17
i

56,125.73

CONTRACT PERIOD:
Original Contract Date:
Original Contract Time:
Added by Change Order:

CLICK TO CHOOSE
March 1, 2010

Contract Time to Date: 0
Time Used to Date:
Contract Time Remaining: 0

Date Printed: 10/6/2010




IVIL ESIGN DVANTAGE L.L.C.

October 7, 2010

Attn: Paul Moritz, P.E.
Director of Public Works
City of Ankeny

220 West First Street
Ankeny, lowa 50023

RE: Billing Information Report #5
SW Logan Street/Southlawn Drive/Southlawn Circle Design
Ankeny, lowa
CDA 1003.056, 1003.057, 1003.058

Dear Paul:

Enclosed, please find two (2) copies of billing information report #5 for the SW Logan
Street/Southlawn Drive/Southlawn Circle Design project in Ankeny.

During this time, Civil Design Advantage met with you to discuss City review comments. We
have proceeded to revised plans based on this meeting and are nearing re-submittal of the
plans to the City for further review.

Please contact me with any comments or questions.

Sincerely,

CIVIL DESIGN ADVANTAGE, LLC

.!;‘)&gg;%w%,

Gary L. E’Qe d, P.E.
Project Manager

Enclosures

Copy: Josh Trygstad, CDA



Invoice @

Civil Design Advantage LLC
3405 SE Crossroads Drive Suite G
Grimes, lowa 50111

City of Ankeny October 06, 2010
Paul Moritz Project No: 1003.056
220 West 1st St Invoice No: 8038
Ankeny, IA 50023
Project 1003.056 City of Ankeny - SW Logan St Improvement
Professional Services from August 30, 2010 through October 03, 2010
Task 101 Existing Utiity Information T
________________________________________ Tolithle Taek 208
Task 103 Field Survey '
Total this Task $0.00
Task = 302 Construction Drawing Preperation T
Professional Personnel
Hours Rate Amount
Principal/Senior Engineer 2.00 139.00 278.00
Engineer 3 83.50 89.00 7,431.50
Technician 3 16.00 66.00 1,056.00
Technician 6 5.00 89.00 445.00
Project Manager 6 20.50 115.00 2,357.50
Totals 127.00 11,568.00
Total Labor 11,568.00
Total this Task $11,568.00
Task i 701 Soils Investigation (Terracon) T
Fee
Total Fee 5,800.00
Percent Complete 100.00 Total Earned 5,800.00
Previous Fee Billing 5,800.00
Current Fee Billing 0.00
Total Fee 0.00
______________ Total this Task $0.00
Task 998 Permits/Fees  oToTTmmmmmmTT
Total this Task $0.00
Task 999 Misc Reimbursable Expenses L TTTTTm
Total this Task $0.00
Total this Invoice $11,568.00
Billings to Date
Current Prior Total
Fee 0.00 5,800.00 5,800.00
Labor 11,568.00 25,364.00 36,932.00
Expense 0.00 31.23 31.23
Expense 0.00 89.00 89.00
Totals 11,568.00 31,284.23 42,852.23

Project Manager Gary Reed




Invoice <=: A

Civil Design Advantage LLC
3405 SE Crossroads Drive Suite G
Grimes, lowa 50111

City of Ankeny October 06, 2010
Paul Moritz Project No: 1003.067
220 West 1st St Invoice No: 8037
Ankeny, IA 50023
Project 1003.057 City of Ankeny-SW Southlawn Dr Improv.
Professional Services from August 30, 2010 through October 03, 2010
Task 101 Existing Utiiity Information T
................................................ TotalthisTask ____________ $0.00
Task 103 Field Survey
Total this Task $0.00
Task 302 Construction Drawing Preperation
Professional Personnel
Hours Rate Amount
Engineer 3 30.50 89.00 2,714.50
Totals 30.50 2,714.50
Total Labor 2,714.50
.................................................. TotalthisTask _________ $271450
Task 998 _PermitsIFees
Total this Task $0.00
Task ¢ 999 Misc Reimbursable Expenses T
Total this Task $0.00
Total this Invoice $2,714.50
Billings to Date
Current Prior Total
Lahor 2,714.50 6,632.00 9,346.50
Totals 2,714.50 6,632.00 9,346.50

Project Manager Gary Reed




